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1. Introduction 
 
1.1 The Department for Levelling Up, Housing and Communities (DLUHC), formerly MHCLG 

published the Housing Delivery Test (HDT): 2021 measurement on the 14 January 2022 on 
the GOV.UK website1.  
 

1.2 This Housing Delivery Test (HDT) Action Plan 2022 provides background on the HDT, the 
HDT 2021 result for Trafford, context for housing delivery in Trafford and a series of actions 
to improve housing delivery in the borough.  
 

1.3 This is the fourth HDT Action Plan for Trafford and has been produced in response to the 
HDT 2021 measurement. This HDT Action Plan 2022 will be in place from 14 July 2022 and 
will cover the 12-month period up to 13 July 2023. 
 

1.4 In line with government guidance, the Council undertook stakeholder engagement during 
the preparation of its initial HDT Action Plan2 to understand some of the barriers to housing 
delivery.  
 

What is the HDT? 

1.5 The HDT was introduced as a requirement in the revised National Planning Policy 
Framework (NPPF) July 20183. The HDT is an annual measurement of housing delivery, 
which applies to Trafford as a metropolitan borough with plan-making duties. HDT results 
are published annually by DLUHC. 
 

1.6 The HDT is a percentage measurement of the number of net homes delivered against the 
number of homes required, averaged over a rolling three-year period, i.e., showing whether 
the required number of homes is being built in any one given local planning authority area, 
and if not, the extent of the shortfall.  
 

1.7 A prescribed method for calculating the HDT has been set out by DLUHC, which includes 
adjustments for net student and other communal accommodation e.g., older persons’ 
accommodation. As Trafford Council’s Core Strategy is more than five years’ old, the Local 
Housing Need (LHN) target must be used, as calculated by the Government’s standard 
methodology4. Section 3 of this HDT Action Plan 2022 provides more information on 
Trafford’s Development Plan progress. 
 
Consequences of not meeting the HDT 

1.8 The revised NPPF defines a number of consequences for Local Planning Authorities 
(LPAs) which will apply dependent on the level of the shortfall in housing delivery. The 

 
1 https://www.gov.uk/government/publications/housing-delivery-test-2021-measurement 
2 Stakeholder involvement has continued where possible and practicable, particularly with other Council departments, 
however due to the impacts of Covid and limitations of homeworking since March 2020, this has affected.  
3 https://www.gov.uk/government/publications/national-planning-policy-framework--2  
4 https://www.gov.uk/guidance/housing-and-economic-development-needs-assessments 
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consequences of not meeting the HDT apply from the day following the annual publication 
of the results and remain in force until the next results are published.  
 

1.9 In broad terms, the requirements placed on LPAs as a result of the HDT are: 
 Housing delivering exceeds 95% of the LPAs identified housing requirement: No 

action required. 
 Housing delivery falls below 95% of the LPAs identified housing requirement: 

Publish an action plan within six months from the date that the HDT is published, in 
collaboration with key stakeholders. It should identify the reasons for under-delivery, 
explore ways to reduce the risk of further under-delivery and set out the measures the 
LPA intends to take to improve the levels of delivery. The need to produce an action 
plan will continue to apply until subsequent HDT results show that delivery exceeds 
95% of the LPAs identified housing requirement. 

 Housing delivery falls below 85% of the LPAs identified housing requirement: 
Add a 20% buffer onto a LPAs five-year land supply with immediate effect. The 20% 
buffer is required to ensure a realistic prospect of achieving the planned housing 
requirement by adding flexibility to the supply. The 20% buffer will continue to apply 
until subsequent HDT results show that delivery exceeds 85% of the LPAs identified 
housing requirement. 

 Housing delivery falls below 75% of the LPAs identified housing requirement: 
Determine planning applications with a presumption in favour of sustainable 
development with immediate effect.  
 

2. Housing Delivery Test: 2021 Measurement for Trafford  
 
2.1 The HDT: 2021 measurement considers the three-year period 2018-19, 2019-20 and 2020-

21. The measurement shows that Trafford met 79% of its housing requirement for that 
period of time (see Appendix A). The full spreadsheet showing the results for England are 
published on the GOV.UK website5. 
 

Consequences for Trafford of the HDT: 2021 measurement 

2.2 As a result of Trafford meeting 79% of its housing requirement in relation to the HDT: 2021, 
the Council is required to: 

 Publish an HDT Action Plan by July 2022 (this document); and 
 Add an additional 20% buffer to the five-year land supply 

 
2.3 The application of the presumption in favour of sustainable development for planning 

applications including residential development, has been removed as a consequence of the 
latest HDT result, compared with the 2020 result.  
 

2.4 However, the presumption in favour of sustainable development also applies where the 
Council cannot demonstrate a five-year supply of housing land. As such planning 
applications for residential development will continue to be determined under the 

 
5 https://www.gov.uk/government/publications/housing-delivery-test-2021-measurement   
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presumption until such a time as the Council can demonstrate a five-year housing land 
supply.  
 

2.5 Moreover, Trafford’s housing delivery has been below its housing requirement for a number 
of years and therefore in line with paragraph 74 of the NPPF (2021), a buffer of 20% is 
already applied to Trafford’s identified land supply.  
 

2.6 The addition of a 20% buffer means that Trafford is in effect required to find sufficient land 
over the next five years (2022 – 2027) to deliver 8,442 rather than 7,035 homes based on 
Trafford’s current housing requirement of 1,407 new homes per year6 
 

3. Housing Delivery in Trafford 
 
Trafford Overview  

3.1 Trafford is situated in the northwest of England, and is one of the main economic drivers 
within the Manchester City Region, contributing to and supporting the objective of Greater 
Manchester becoming a world class destination to visit, live and work in.  
 

3.2 Trafford is one of ten local authorities in Greater Manchester (GM) and part of the Greater 
Manchester Combined Authority (GMCA). This is made up of the GM local authorities (led 
by the GM Mayor), who work with local services, businesses, communities, and other 
partners to improve the city region. 
 

3.3 Located in the south west of Greater Manchester, Trafford has a population of around 
235,100 people based on the Census 2021 (8.2% of the Greater Manchester population) 
with a diverse mix of communities. 
 

3.4 Trafford is a borough of contrasts; it has important centres for industry and business with 
major and long-established industrial estates; a high-quality natural environment including 
leafy suburbs and large areas of countryside together with some economically 
disadvantaged communities. 
 
Trafford’s Development Plan 

3.5 The adopted Development Plan for Trafford currently comprises the: 
 Trafford Core Strategy (adopted January 2012)7; 
 Saved policies of the Revised Trafford Unitary Development Plan (UDP) (adopted 

June 20068); 
 Greater Manchester Joint Waste Plan (adopted April 2012)9; 
 Greater Manchester Joint Minerals Plan (adopted April 2013)10; and 

 
6 Trafford’s Local Housing Need (LHN) as at 1st April 2022 is 1,407 net new homes per annum. 
7 https://www.trafford.gov.uk/planning/strategic-planning/local-plan/core-strategy.aspx  
8 http://www.trafford.gov.uk/planning/strategic-planning/unitary-development-plan.aspx  
9 https://www.trafford.gov.uk/planning/strategic-planning/local-plan/greater-manchester-joint-waste-development-plan-
document.aspx  
10 https://www.trafford.gov.uk/planning/strategic-planning/local-plan/greater-manchester-joint-minerals-development-
plan-document.aspx  
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 Altrincham Town Centre Neighbourhood Business Plan (adopted November 2017)11.  
 
3.6 The Core Strategy covers the period 2008 to 2026 and contains an annualised housing 

target of 694 units per annum up to 2018 and 578 per annum between 2019 and 2026. 
However, as this plan is deemed “out of date” in terms of its housing targets by the NPPF, 
these have been replaced by the Local Housing Need (LHN) requirement of 1,407 units per 
annum (net) as of 1 April 2022.  
 

3.7 Trafford recognises the challenges posed by the need to increase supply and accelerate 
the delivery of new homes and is one of nine local authorities within Greater Manchester 
committed to producing a joint spatial plan for the combined area. 
 

3.8 Consequently, the LHN requirement will remain in place until the joint Local Plan for nine of 
the GM Local Planning Authorities “Places for Everyone” (PfE) is adopted, which will set a 
new housing requirement and housing delivery trajectory for Trafford. The PfE Plan was 
submitted to the Secretary of State on 14 February 2022, with Examination hearings due to 
commence in Autumn 2022. 
 

3.9 Trafford is also preparing a new Local Plan12, which once adopted will form part of the 
Development Plan for the borough alongside PfE. 
 

3.10 Furthermore, the Development Plan will also comprise, once adopted, the Civic Quarter 
Area Action Plan (CQAAP), which seeks (among other things) to deliver up to 4,000 new 
homes on existing identified sites, with 2,500 (as a minimum) delivered in the plan period 
and the remainder after 2037. The plan underwent Examination in early April 2022, with the 
inspector’s report anticipated in Autumn 2022. 
 

3.11 Once adopted, PfE, the Trafford Local Plan and Civic Quarter Area Action Plan will 
(together) replace both Trafford’s Core Strategy and saved policies of the UDP, forming the 
adopted Development Plan for the borough, and setting out the housing requirement for 
Trafford.  
 

Housing Delivery 

3.12 Whilst the full impact of the Covid 19 pandemic on the delivery of housing in Trafford is still 
to be fully understood, in the short-term housing completions have continued to improve. As 
shown in Table 1 completions in Trafford in 2020/2021 were in fact at the highest since the 
adoption of the Core Strategy. 
 

3.13 Trafford’s HDT: 2021 measurement considers the period 2018-19, 2019-20 and 2020-21.  

 
11 https://www.trafford.gov.uk/planning/strategic-planning/local-plan/altrincham-neighbourhood-business-plan.aspx  
12 http://www.trafford.gov.uk/planning/strategic-planning/local-plan/trafford-local-plan.aspx  
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Table 1 Trafford’s Housing completions 2013/14 - 2021/22 

Year Housing requirement (Net)13 Housing completions (Net) 
2013/14 694 145 
2014/15 694 215 
2015/16 694 361 
2016/17 694 250 
2017/18 694 468 
2018/19 1,335 953 
2019/20 1,362 689 
2020/21 1,369 1,081 
2021/22 1,377 501 

 
3.14 In the three-year period prior to this monitoring period, i.e., 2015/2016 to 2017/2018 (when 

the Core Strategy requirement applied) there were 1,079 homes built compared to 2,723 
built between 2018/2019 to 2020/2021 which is a 150% increase.  
 

3.15 This shows that principally, Trafford’s under delivery is primarily because of the housing 
requirement increasing at a greater rate than delivery. However, the recent uplift in delivery 
is directly linked to the Council’s deliberate actions to increase the numbers of residential 
permissions granted, which between 1 April 2018 and 31 March 2021 totalled 8,960, 
equating to annual residential approvals of between c. 3,200 and 3,300 units. This figure is 
increasing significantly, with the average over the same period between 2017 and 2020 
being between c. 1,800 and 2,100 units. 
 

3.16 With the current, upward adjusted LHN per annum of 1,407, the Council has consistently 
been granting almost twice as many planning permissions to meet the LHN. 
 

3.17 The increase in delivery over recent years has been predominantly focused on small to 
medium size sites, which has in part been aided by the identification (and removal) of 
barriers to development through the ‘housing tracker’ operated by the Strategic Growth 
Service, including the monitoring of stalled development sites with planning permission.  
 

3.18 Additionally, and of significant note in increasing the housing delivery rate, the Council is 
itself leading the way, demonstrating to the market that planning policy compliant, exemplar 
schemes are capable of being viably delivered. Through its property and development 
portfolio the Council is delivering its own schemes through Joint Ventures (JVs) or with 
development partners. The Planning Service is involved from the outset with the schemes, 
advising on planning policy requirements and assisting with the design process to ensure 
that the schemes brought forward reflect the Council’s aspirations. 
 

3.19 Together, these measures are leading to an improving delivery rate in the borough, with the 
three-year average increasing from 768 dwellings per annum (2017-2020) to 1,033 
dwellings per annum (2018-2021). The HDT measurement for Trafford has increased 
accordingly, from 58% in 2019, to 61% in 2020 and most recently 79% in 2021. 
 

 
13 2013/14 – 2017/18 based on Trafford’s Core Strategy housing target 
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3.20 This has culminated in the Inspector for the Former B&Q inquiry (Appeal Reference 
APP/Q4245/W/20/3258552) stating that: 
197. “… there has been an upward trajectory of new homes being delivered in Trafford in 
recent years with the Council no longer falling into the ‘presumption’ category compared to 
the 2020 HDT. This is due to the action that the Council has taken and continues to take to 
address the shortfall through its Action Plan. It appears to be doing everything it can in this 
regard. The Council is granting more permissions than the housing requirement and taking 
other proactive steps”. 

 
3.21 Notwithstanding the above success, delivery at Trafford’s larger, strategic locations remains 

slow. The Strategic Locations listed below were identified in the Core Strategy (adopted 
January 2012) as the key areas for change over the Plan period (up to 2026), including 
significant residential development.  
 SL1 – Pomona Island; 
 SL2 – Trafford Wharfside; 
 SL3 – Lancashire Country Cricket Club Quarter; 
 SL4 – Trafford Centre Rectangle; and 
 SL5 – Carrington. 
 

3.22 The Core Strategy policy for each of the five Strategic Locations set out an indicative 
minimum figure for residential development to be delivered over the Plan period. Table 2 
shows the original allowance for these locations in the Core Strategy as well as their 
anticipated capacities as at 31st March 2022. 

 
Table 2 Strategic Locations development update – as at 31st March 2022 

   Total no. homes to come forward up to 
2037  

Strategic 
Location 

Original 
Core 
Strategy 
residential 
allowance 

Completions Sites with 
planning 
permission 

Sites without 
planning 
permission 

Total  
 
(Total for 
area 
beyond 
2037) 

SL1 - Pomona 
Island 

800 380 526 1,762 2,288 
(3,402) 

SL2 – Trafford 
Wharfside 

900 354 0 1,600 1,600 
(2,546) 

SL3 – 
Lancashire 
County 
Cricket Club 
Quarter14 

400 242 259 3,311 3,570 
(4,970) 

SL4 - Trafford 
Centre 
Rectangle 

1,050 0 1,600 0 1,600 
(3,000) 

 
14 For the purposes of this HDT Action Plan 2022, SL3 is considered to be superseded by the area now identified in 
the Civic Quarter Area Action Plan. 
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   Total no. homes to come forward up to 
2037  

Strategic 
Location 

Original 
Core 
Strategy 
residential 
allowance 

Completions Sites with 
planning 
permission 

Sites without 
planning 
permission 

Total  
 
(Total for 
area 
beyond 
2037) 

SL5 – 
Carrington15  

1,560 80 1,123 0 1,123 

Total 4,710 1,056 3,508 6,673 10,181 
(15,041) 

 
3.23 As work on the new Trafford Local Plan progresses, together with masterplans and Area 

Action Plans being developed for these areas, figures relating to the residential allowance 
for these strategic locations have been adjusted to reflect increased anticipated growth.  
 

3.24 Anticipated growth in these strategic locations is as a result of the following: 
 A masterplan for Pomona Island (SL1) was approved by the Council in 2020 increasing 

the number of new homes that the area could deliver to around 2,800 on top of other 
permissioned developments in the area 

 At Trafford Wharfside (SL2) a comprehensive masterplan for the area is being 
developed which will assist in the delivery of appropriate new homes and jobs in the 
area. 

 An Area Action Plan has been produced for the area known as the Civic Quarter (which 
will replace and extend the boundary of SL3). Following the submission to PINS in 
November 2021, examination sessions were held in April 2022. Consultation on Main 
Modifications began on 14 July 2022 until 2 September 2022.  

 There has been an increase in the number of homes expected to come forward within 
the Trafford Centre Rectangle (SL4) area due to a planning approval for 3,000 in the 
area known as Trafford Waters which is now being delivered. 

 
3.25 In Strategic Location SL5 ‘Carrington”, the amount of homes left to come forward is less 

than identified in the Core Strategy.  This is a result of further work which has been 
undertaken as part of the Masterplanning and evidence base work for the PfE plan, as well 
as the various planning applications which have been approved in the area. This further 
work has provided a more detailed understanding of the constraints, particularly the Control 
of Major Accident Hazards (COMAH) zone restrictions which relate to existing industrial 
uses, resulting in a reduced amount of development which can be achieved in the SL5 
policy area. This reduced capacity on brownfield sites in the urban area in Carrington has 
been taken into account in the New Carrington Masterplan and PfE 2021 Policy. 
 

3.26 Strategic Location SL5 falls within the area covered by New Carrington in the PfE plan, 
however there is a distinction between homes set to come forward under SL5 (i.e., the 
baseline land supply) and those which require PfE to be adopted in order for them to come 
forward. The homes that are reliant on PfE being adopted have not been shown in Table 2. 

 
15 For the purposes of this HDT Action Plan report SL5 does not include the wider area covered by the PfE New 
Carrington strategic allocation – please see section 3.19. 
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3.27 Both of the emerging PfE strategic allocations at New Carrington and Timperley Wedge are 

set to start delivering completions within the plan period however as these allocations are 
not yet part of the adopted development plan, they have not been included in the large sites 
development update in Table 2. Following the adoption of PfE the strategic allocations will 
be added. 
 
Other sites in the housing land supply 

3.28 In addition to the Strategic Locations outlined in Table 2, a number of other large sites exist 
within Trafford’s housing land supply which for the purpose of this HDT Action Plan 2022 
equates to sites with the capacity for 50 or more residential homes. These make a 
contribution of 4,854 units to the housing land supply of dwellings left to come forward, and 
are identified in Appendix B.  
 

3.29 Given the importance of these larger sites in delivering Trafford’s housing growth objectives 
and the role that they will play in the emerging PfE and Trafford Local Plan, it is important 
that delivery rates at these locations are increased. In order to achieve this, Trafford must 
continue its proactive approach to increasing housing delivery, focusing particularly on 
barriers to development and working in partnership with landowners and the development 
industry. 
 

3.30 In this regard, it should be noted that a number of these sites are in the ownership of 
Trafford Council and as set out previously, through its property and development portfolio 
the Council is delivering its own schemes through JVs and/or with development partners. 
 

3.31 Detail on how Trafford is proactively increasing the rate of delivery on these larger sites, as 
well as smaller sites coming forward for development, is set out in Section 4 of this report.  
 

 

 

4. Trafford’s Housing Delivery Test Actions  
 
4.1 Section 3 provided an analysis of the local planning context; the housing land supply 

position; housing delivery over recent years and successful actions to date in increasing 
delivery. This section identifies specific actions which Trafford Council will undertake over 
the next 12 months to increase housing delivery further within Trafford. 
 

4.2 The actions focus on a number of specific tasks which it is considered will increase the rate 
of housing delivery in Trafford.  
 

4.3 It is important to note that a number of the actions identified are currently underway either in 
part or in full. For example, the proactive monitoring of sites and engagement with 
developers and landowners already takes place but its scope will be widened through this 
HDT Action Plan 2022.  
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4.4 Similarly, the Planning and Development Service already takes a proactive approach to 

dealing with planning applications and assists in facilitating the delivery of housing. This 
approach is invaluable, resulting in 81% of major residential planning applications granted 
permission between 2018 and 2021. As such, this proactive approach will continue. 
 

4.5 Since the introduction of the HDT in 2018, this will be the fourth HDT Action Plan for 
Trafford. The table below sets out the actions and includes when they were introduced. It 
sets out who the action will be delivered by and when. As this is the fourth HDT Action Plan 
and refreshes the July 2021 version, it includes an update as at September 2022.   
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HDT Action Plan 2022 – Housing delivery actions 

ACTION BY WHO BY WHEN UPDATE – SEPTEMBER 2022 
Develop a framework for large / strategic 
sites and work with developers and 
landowners to deliver new homes, including 
the production of masterplans (August 
2019). 

Strategic Growth 
Service/Planning 
and Development / 
Key landowners 
 

Ongoing  

The Council will work with the landowners 
within the Pomona Island area to bring 
forward the development identified in the 
approved Masterplan for the area (July 
2022). 

Peel Land / 
Planning and 
Development  
 

Ongoing 
 

Masterplan approved in March 2020, completing the 
action: ‘The Council will work with landowners to prepare 
a Masterplan for the Pomona Island area (August 2019). 
Peel Land are considering bringing forward further 
development parcels and an outline application for the 
site in 2022. 

The Council will work with the landowners to 
prepare a development framework for the 
Trafford Wharfside area (August 2019). 

Strategic Growth 
Service / MUFC / 
Peel Holdings / 
Salford City Council 

Ongoing 

Trafford Council has appointed Hawkins Brown (June 
2022) to oversee the development of the Trafford 
Wharfside Masterplan. As part of developing a 
Masterplan for the area, the consultants have been 
tasked with undertaking significant consultation with local 
landowners and developers who have an interest in the 
area who will be strongly encouraged to participate in the 
masterplanning process. It is expected that the Trafford 
Wharfside Masterplan will be completed in the Autumn of 
2022. There is interest in bringing forward a number of 
sites and pre-application discussions have taken place. 
Some planning applications are expected be received in 
late 2022/ early 2023. 
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ACTION BY WHO BY WHEN UPDATE – SEPTEMBER 2022 

The Council will work with key landowners 
in the Carrington strategic location to 
reduce barriers to development, for example 
through securing funding opportunities 
(August 2019). 

Strategic Growth 
Service / Key 
landowners 

Ongoing 

The wider development allocation is being secured 
through the Places for Everyone plan (formerly GMSF) 
process. A HIF bid has been secured relating to land 
rationalisation work. A strategy for the delivery of the 
Carrington Relief Road has been implemented with 
developer contributions being sought to meet the funding 
gap. Reserved matters have been approved for 277 units 
at Carrington Village with highway works to unlock this 
scheme now complete. The first phase of the 600 unit 
Heath Farm Lane is under construction and reserved 
matters for Phases 3 and 5 (131 units) is currently under 
consideration. 

The Council will work with the landowners of 
Trafford Waters to reduce barriers to 
development, for example through securing 
funding opportunities (August 2019). 

Planning and 
Development / Peel 
Land 

Ongoing 

A £4 million HIF bid has been secured for phase one of 
the development. This will deliver 350 units before 2025, 
with development partners being secured. Discharge of 
relevant pre-commencement conditions for the outline 
application (3,000 units) is almost complete (including a 
site wide Design Framework) and the first reserved 
matters application for supporting infrastructure has been 
submitted and is expected to be granted in July 2022. 
Pre-application discussions are underway on the detailed 
design of the first two plots. 
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ACTION BY WHO BY WHEN UPDATE – SEPTEMBER 2022 

The Council will work with the landowners to 
prepare Civic Quarter Area Action Plan 
(August 2020). 

Strategic Growth 
Service/Planning 
and Development / 
Key landowners 

End 2022 

The Civic Quarter AAP was submitted to PINS in 
November 2021 with the Examination taking place in 
April 2022. A schedule of Main Modifications has been 
agreed with the Inspector and consultation will take place 
in July / August 2022. Subject to the Inspector’s Report, 
it is anticipated that adoption will take place in October 
2022. The AAP identifies 1,494 units coming forward in 
the first five years of the plan period. An outline 
application for up to 750 homes was granted, subject to 
a S106 agreement, for the former Kellogg’s site. 
Reserved matters applications for 630 units are expected 
in 2022.  A number of other sites in the Civic Quarter 
area have planning permission (e.g., Botanical House – 
149 units) or are at pre-application stage. Further 
planning applications are expected in 2022 / 23. 

The Council will consider the future for 
Stretford Town Centre and surrounding 
areas in terms of development and funding 
opportunities (July 2022)  

Strategic Growth 
Service/Planning 
and Development / 
Key landowners 

Ongoing 

A sum of £17m has been awarded via the Future High 
Streets Fund. An outline planning application for the 
Stretford Mall and Lacy Street sites for up to 800 homes 
was granted, subject to a S106 agreement, in March 
2022. Reserved matters are expected for two plots 
totalling around 300 homes in 2022. 
 
The Council will produce a Supplementary Planning 
Document for Stretford, covering the town centre and 
surrounding areas to guide development and 
transformation in the area. This will include the former 
site of Stretford Mall which is set to deliver 800 new 
homes. 
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ACTION BY WHO BY WHEN UPDATE – SEPTEMBER 2022 

Produce a Borough-wide Trafford Design 
Code via the DLUHC Design Code 
Pathfinders Programme (July 2022). 

Planning and 
Development 

July 2023 

A Design Code will give developers certainty on 
expectations and ‘must haves’ and therefore the 
quantum and quality of development that can be secured 
on a site, in order to improve housing delivery through 
certainty. The Council is one of 25 LPAs / neighbourhood 
groups selected to participate in the DLUHC Design 
Code Pathfinders Programme and has been awarded 
£160,000 of funding to deliver a Design Code. 
Consultation events took place across the Borough in 
July 2022 with targeted stakeholder events timetabled for 
September / October 2022. Adoption of the Trafford 
Design Code is expected in Summer 2023. 

Support developers in future bids for 
Housing Infrastructure Funding (HIF) and 
use of other funding streams to unlock 
infrastructure critical to development 
(August 2020)  

Strategic Growth 
Service/Planning 
and Development / 
Key landowners 

Ongoing 

HIF funding has already been secured for land 
rationalisation work at New Carrington and Phase One of 
Trafford Waters. A successful Future High Street Fund 
bid will deliver the comprehensive regeneration of 
Stretford Town Centre. The Council is also taking steps 
to help unlock the Carrington Relief Road through a 
combination of external funding, developer contributions 
and CIL monies, to enable the development to come 
forward more quickly.  

Identify, utilise and deploy Council assets 
(land and buildings) to bring forward more 
sites for residential development (August 
2020) 

Strategic Growth 
Service/ Place 
Shaping Board/ 
Bruntwood Works 

Ongoing 

The Council has land holdings in Stretford, Old Trafford 
and Altrincham, which together could deliver around 
1,500 homes. There are also a number of smaller sites in 
the pipeline. 

Identify other brownfield land with 
redevelopment potential in public 
ownership, and work with key stakeholders 
to bring appropriate sites forward for 
development (August 2020)   

Strategic Growth 
Service/Planning and 
Development / Public 
Sector landowners 

Ongoing 

A JV arrangement has been established with GMCA to 
bring forward the redevelopment of the former GMP site 
at Chester Road. A developer partner is being sought 
and a context and massing analysis has demonstrated 
600 homes can be accommodated on the site (subject to 
planning).  
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ACTION BY WHO BY WHEN UPDATE – SEPTEMBER 2022 

Utilise and deploy the Council’s CPO 
powers to acquire strategically significant 
sites / assets and bring them forward for 
development (August 2020)  

Strategic Growth 
Service/Planning 
and 
Development/Legal 
Services / Key 
landowners 

Ongoing 

There is currently agreement within the Council to bring 
forward CPO proceedings on a limited number of sites 
(with a particularly focus on driving forward the Council’s 
ambitions for the Civic Quarter area in Old Trafford).  
 
The Council will seek to CPO sites in JV arrangements 
where delivery has stalled. 

Deliver the Council’s own schemes (utilising 
its investment portfolio) through Joint 
Ventures or with development partners 
(August 2020)  

Strategic Growth 
Service/Planning 
and Development / 
Development 
Partners 

Ongoing  

Development is being progressed at a number of sites 
within the Borough. This includes the former Kellogg’s 
site, Old Trafford, for up to 750 homes. The 
redevelopment of Stretford Mall has an outline planning 
application approved for the delivery of up to 700 homes 
with plot 1 disposal targeted for late 2022. A scheme at 
Sale Magistrates Court (83 units) has planning 
permission and construction is due to start in 2022. A 
scheme at Clarendon House in Altrincham (68 units) has 
been submitted and is currently under consideration. The 
Council has several other sites in feasibility stage across 
the Borough as part of its self-delivery housing 
programme (200 units). 

Work towards maintaining a five year land 
supply (July 2021). 

Strategic Growth 
Service/ Planning 
and Development 

Ongoing 

Annual updates to the Strategic Housing Land Supply 
(SHLAA) and use of the Housing Tracker, continue to 
identify sites for the delivery of residential schemes for 
future years. The housing land supply position has 
improved from 2.4 years (March 2020) to 3.75 years 
(March 2022). 

Through the housing tracker continue to 
identify and attempt to resolve barriers to 
early commencement after planning 
permission is granted (August 2019). 

Strategic Growth 
Service 
 

Ongoing 
 

Ongoing action. 
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ACTION BY WHO BY WHEN UPDATE – SEPTEMBER 2022 

Proactively review the Strategic Housing 
Land Availability Assessment (SHLAA) to 
identify sites within years 6-10 and 11-15 
years which could be brought forward for 
early delivery through the removal of current 
barriers to development (August 2019). 

Strategic Growth 
Service/ Planning 
and Development  

Ongoing 
Latest SHLAA published in February 2021 alongside 
evidence base for Regulation 18 Local Plan. Future 
updates produced annually. 

Impose planning conditions requiring 
short(er) timescales for submission of 
reserved matters or commencement of 
development (August 2020). 

Planning and 
Development 

Ongoing Ongoing action. 

Prepare Places for Everyone Plan 
(formerly GMSF) to establish the strategic 
policy context for housing land supply and 
delivery (August 2019). 

GMCA/ Strategic 
Growth Service 

Ongoing 

Public consultation on the publication version took place 
between 9 August and 3 October 2021. The Plan was 
submitted to the Secretary of State for examination on 14 
February 2022. Examination hearing sessions are due to 
commence Autumn 2022. 

Prepare the Trafford Local Plan to 
establish the local policy context for housing 
land supply and delivery (August 2019).  

Strategic Growth 
Service 

Ongoing 

A Reg 18 version of the Local Plan was published for 
public consultation (Regulation 18 Draft Local Plan) 
between 4 February 2021 and 18 March 2021. Progress 
on the Local Plan is dependent on the progress of the 
Places for Everyone Plan, therefore the timetable for the 
Local Plan is subject to potential review. 

Explore opportunities to deliver more self 
and customer build properties (August 
2020) 

Strategic Growth 
Service 

Ongoing 

The Council maintains a Self and Custom Build Register 
(which is free to join on the Council’s website). The 
Council’s emerging Local Plan will also potentially 
include a policy requiring a percentage of major 
residential developments to be for serviced plots for sale 
to self-build and custom housebuilders. An officer with 
responsibility for self-build has been seconded to the 
Strategic Planning Team. 
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ACTION BY WHO BY WHEN UPDATE – SEPTEMBER 2022 
To drive forward the actions relating to 
increasing housing growth and delivery as 
contained within the Housing Strategy 
Action Plan 2018-2316 (August 2019) 

Trafford Strategic 
Housing Partnership 

Ongoing 

The last Housing Strategy 2018-2023, Annual Statement 
was published August 2020. This shows development of 
actions of the Housing Strategy being published in 
201817. 

 

 
16 https://democratic.trafford.gov.uk/documents/s29428/Housing%20APPENDIX%205%20-%20Trafford%20Housing%20Strategy%20Action%20Plan%202018-2023.pdf  
17 https://www.trafford.gov.uk/about-your-council/strategies-plans-and-policies/housing-strategy/docs/Trafford-Housing-Strategy-2018-23-Annual-Statement-2020.pdf 
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5. Monitoring the Action Plan  
 
5.1 The HDT measurement is published annually by DLUHC. It is important that the measures 

put in place by this HDT Action Plan 2022 are effective in increasing housing delivery.  
 

5.2 In order to ensure that the HDT Action Plan 2022 is effective, regular monitoring will take 
place of the outcomes of the actions and this will be used to inform future any HDT Action 
Plans. 
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Appendix A – Trafford’s extract from the HDT: 2021 measurement spreadsheet18 
 
 
ONS code Area 

Name 
 

Number of homes required Total 
number 
of 
homes 
require
d 

Number of homes delivered Total 
number 
of homes 
delivered 

Housing 
Delivery 
Test: 
2021 
measure
ment 

Housing 
Delivery Test: 
2021 
consequence 

2018-19 
 

2019-20 2020-21 2018-19 2019-20 2020-21 

 
 
E08000009 
  

 
 
Trafford 
 

 
 
1,335 

 
 
1,247 

 
 
911 

 
 
3,493 

 
 
970 

 
 
723 

 
 
1,076 

 
 
2,769 

 
 
79% 

Action Plan and 
Buffer 

 
 
  

 
18 https://www.gov.uk/government/publications/housing-delivery-test-2021-measurement 
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Appendix B – Trafford’s land supply as at 31st March 2022 (50+ units in capacity) 
 
Please note does not include sites within Core Strategy Strategic Locations. Please see Section 3 for further information on those sites. 
 
The following table provides information on sites with a capacity of 50 units or more as at 31st March 2022. Site information will be updated in 
future iterations of the Housing Delivery Test Action Plan, if required. The latest information on Trafford Council’s land supply position can be 
found via the Trafford Council Strategic Planning web pages. 
 
Site Ref Site Name Total Dwellings 

Proposed 
(Gross) 

Completions Dwellings left 
to come 
forward 

Planning status 

      
1455 TRAFFORD PRESS SITE, CHESTER ROAD, M16 

9 
116 0 116 Not permissioned 

1542-01 L & M SITE, NORMAN ROAD 147 106 41 Under construction 
1561 FORMER SCHOOL AND RED BRICK PUBLIC 

HOUSE, OAK ROAD 
75 0 75 Under construction 

1582 REGENT ROAD CAR PARK, ALTRINCHAM 70 0 70 Under construction 
1596 LAND BOUND BY BRIDGEWATER WAY, 

CHESTER ROAD, VIRGIL STREET AND 
PRINCESS STREET 

363 89 274 Under construction 

1607 LAND BOUND BY ELSINORE ROAD AND 
SKERTON ROAD, STRETFORD, M16 0WF 

367 0 367 Permissioned 

1607-01 FORMER BAKEMARK UK, SKERTON RD, 
STRETFORD 

180 0 180 Not permissioned 

1610-01 LAND AT LOCK LANE, PARTINGTON 298 0 298 Under construction 
1610-02 LAND OFF HALL LANE, PARTINGTON 151 0 151 Under construction 
1688 FORMER ROYAL CANAL WORKS, SOUTH OF 

EDGE LANE, M32  
51 0 51  Permissioned 

1696-01 LAND AT OAKFIELD ROAD/MOSS LANE 
ALTRINCHAM, WA15 8EP 

59 0 59 Under construction 

1696-02 LAND AT OAKFIELD ROAD (ALTAIR)MOSS 
LANE, WA15 8EP 

85 0 85  Permissioned 
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Site Ref Site Name Total Dwellings 
Proposed 
(Gross) 

Completions Dwellings left 
to come 
forward 

Planning status 

1888 GLOBE TRADING ESTATE, 88-118 CHORLTON 
ROAD, M15 4AL 

148 0 148 Not permissioned 

1934-02 LAND OFF BOLD STREET, OLD TRAFFORD, M15 
5PW 

143 0 143 Not permissioned 

1978 STRETFORD MALL, CHESTER ROAD 800 0 800 Not permissioned 
1983 THE SQUARE, TOWN SQUARE, SALE, M33 7WZ 202 0 202 Not permissioned 
1988 FORMER ITRON SITE, TALBOT ROAD, 

STRETFORD, M32 0XX 
282 130 152 Under construction 

2144 CLARENDON HOUSE, STAMFORD NEW ROAD, 
ALTRINCHAM, WA14 1BY 

68 0 68 Not permissioned 

2234 PETROL STATION AND ADJ LAND AT 499 
CHESTER ROAD, M16 9HF 

200 0 200 Not permissioned 

2252 LYNNFIELD HOUSE/HAMILTON HOUSE, 
CHURCH STREET ALTRINCHAM, WA14 4DZ 

80 0 80 Not permissioned 

2310-02 TRAFFORD PLAZA, 73 SEYMOUR GROVE, OLD 
TRAFFORD, M16 0LD 

174 0 174 Under construction 

2369 FORMER TRAFFORD MAGISTRATES’ COURT, 
ASHTON LANE, SALE, M33 7NR 

84 0 84 Permissioned 

2605 CROSSFORD COURT, DANE ROAD, SALE, M33 
7BZ 

96 9 87 Under construction 

2671 PARAGON HOUSE, 48 SEYMOUR GROVE, OLD 
TRAFFORD, M16 0LN 

96 0 96 Under construction 

2725 SALE WEST ESTATE BOUNDED BY FIRS WAY, 
CHERRY LANE, WOODHOUSE LANE AND 
MANOR AVENUE 

263 0 263 Under construction 

2771 HARRY LORD HOUSE, 120 HUMPHREY ROAD, 
OLD TRAFFORD, M16 9DF 

66 0 66 Under construction 

2832 WARWICK ROAD SOUTH, OLD TRAFFORD 126 0 126 Not permissioned 
2833 FORMER B+Q SITE, GREAT STONE RD, OLD 

TRAFFORD 
163 0 163 Not permissioned 

2837 CHRISTIE ROAD, STRETFORD 67 0 67 Not permissioned 
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Site Ref Site Name Total Dwellings 
Proposed 
(Gross) 

Completions Dwellings left 
to come 
forward 

Planning status 

2838 PELICAN INN AND HOTEL, 350 MANCHESTER 
ROAD, ALTRINCHAM, WA14 5NH 

64 0 64 Not permissioned 

2876 NEW STREET, ALTRINCHAM (ALBERT COURT, 
LLOYD COURT AND CHAPEL COURT) 

104 0 104 Not permissioned 

 Total no. new homes on sites delivering 50 units 
or more in the identified land supply as at 31st 
March 2022 

5,188 334 4,854  

 

 


